

PES1UG24CS613
SANJITH KS
SECTION K
EPICS

⚡ LRG-1

👁 1

🔗

⋮

■

Epic 1: Catalog Search and Hold Requests

To Do ▾

⚡

⬆ Improve Epic

⋮

+

Description

Enables student members to search the ISBN catalog and place FIFO hold requests on loaned titles.

Child work items

⋮ 📋 +

75% Done

Work	Priority	Story P...	Assig...	Status
🔖 LRG-6 Story 1.1: Catalog Search	⬇ High	3	👤 Unas	Done ▾
🔖 LRG-7 Story 1.2: Place Hold Request	⬇ High	5	👤 Unas	Done ▾
🔖 LRG-8 Story 1.3: Reservation Limit Check	= M...	2	👤 Unas	Done ▾
🔖 LRG-9 Story 1.4: Fast Search Results	⬇ High	8	👤 Unas	To Do ▾

Linked work items

Add linked work item

Confluence content ⓘ

⋮

📄 Project plan

Try template

▾ Details

Assignee 👤 Unassigned

LRG-2

1



Epic 2: Waitlist Notifications

To Do ▾



⚡ Improve Epic



Description

Alerts the next member in the FIFO queue when a held title is returned and available for pickup.

Child work items

... ▢ +

100% Done

Work	Priority	Story P...	Assig...	Status
LRG-11 Story 2.2: Pickup Window	High	3	Unas	Done ▾
LRG-10 Story 2.1: Availability Notification	High	5	Unas	Done ▾

Linked work items

Add linked work item

Confluence content ⓘ



Project plan

Try template

Details

Assignee

Unassigned

[Assign to me](#)

Reporter

Luffy

LRG-4

1



Epic 4: Fines and Secure Payments

To Do



Improve Epic



Description

Enables self-service overdue fine payment through the integrated gateway with encrypted transactions.

Child work items

66% Done

Work	Priority	Story P...	Assig...	Status
LRG-16 Story 4.3: Account Lockout	High	3	Unas	Done
LRG-14 Story 4.1: Pay Overdue Fine	High	8	Unas	Done
LRG-15 Story 4.2: Encrypted Transactions	High	5	Unas	To Do

Linked work items

Add linked work item

Confluence content

Project plan

Try template

Details

Assignee

Unassigned

[Assign to me](#)

Reporter

Unassigned

🔗 LRG-3

👁 1



🔴 Epic 3: Loan Renewals

To Do ▾



⚡ Improve Epic



Description

Lets student members extend active loans when no other member is waiting on the title.

Child work items



100% Done

Work	Priority	Story P...	Assig...	Status
🔗 LRG-12 Story 3.1: Renew a Loan	= M...	3	👤 Unas	Done ▾
🔗 LRG-13 Story 3.2: Renewal Restrictions	= M...	2	👤 Unas	Done ▾

Linked work items

Add linked work item

Confluence content ⓘ



Project plan

Try template

Details

Assignee



Unassigned

[Assign to me](#)

Reporter



Luffy

🔗 LRG-5

👁 1



📌 Epic 5: Librarian Queue Administration

To Do ▾



⚡ Improve Epic



Description

Gives the Head Librarian oversight and control of active holds and waitlist queues.

Child work items



100% Done

Work	Priority	Story P...	Assig...	Status
🔗 LRG-18 Story 5.2: Expire and Promote	= M...	5	👤 Unas	Done ▾
🔗 LRG-17 Story 5.1: View Waitlist Queue	= M...	3	👤 Unas	Done ▾

Linked work items

Add linked work item

Confluence content ⓘ



📄 Project plan

Try template

Details

Assignee

👤 Unassigned

[Assign to me](#)

Reporter

👤 Luffy

Labels

None

LRG board - Backlog - Jira

sanjithks15.atlassian.net/jira/software/c/projects/LRG/boards/2/backlog

Finish update

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

PreferencesOnly necessaryAccept all

Jira

Search

+ Create

See plans

1

3+

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Library-Reser...

Recent

LRG board

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Spaces / Library-Reservation-Gateway

LRG board

SummaryListActive sprintsBacklogCalendarTimelineMore 2

Search backlog

Version

Epic

Quick filters

LRG Sprint 130 Aug – 6 Sep (6 work items)

2100Complete sprint

Deliver core search, hold placement, and waitlist notification

LRG-6

Story 1.1: Catalog Search

To Do

3

LRG-7

Story 1.2: Place Hold Request

To Do

5

LRG-12

Story 3.1: Renew a Loan

To Do

3

LRG-11

Story 2.2: Pickup Window

To Do

3

LRG-10

Story 2.1: Availability Notification

To Do

5

LRG-8

Story 1.3: Reservation Limit Check

To Do

2

Backlog (7 work items)

3400Create sprint

Create a whiteboard to plan your work

LRG-18

Story 5.2: Expire and Prom...

Epic 5: Li...

To Do

5

LRG-17

Story 5.1: View Waitlist Que...

Epic 5: Li...

To Do

3

LRG-16

Story 4.3: Account Lockout

Epic 4: Fi...

To Do

3

LRG-15

Story 4.2: Account Lockout

Epic 4: Fi...

To Do

3

1 selectedSelect allEdit fieldsChange status

LRG Sprint 1 - LRG board - 5 x

sanjithks15.atlassian.net/jira/software/c/projects/LRG/boards/2

Finish update

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

PreferencesOnly necessaryAccept all

Jira

Search

+ Create

See plans

1

3+

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Library-Reser...

Recent

LRG board

More spaces

Recommended

Create a roadmap

Try

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Spaces / Library-Reservation-Gateway

LRG board

SummaryListActive sprintsBacklogCalendarTimelineMore 2

Complete sprint

Group: Story

Search board

Version

Epic

Quick filters

TO DO 1

Story 3.1: Renew a Loan

Epic 3: Loan Rene...

3

LRG-12

+ Create

IN PROGRESS 5

Story 1.1: Catalog S...

Epic 1: Catalog Sea...

Epic 1: Catalog Search and Hold Requests

LRG-6

Story 1.2: Place Hold Request

Epic 1: Catalog Sea...

5

LRG-7

Story 1.3: Reservation Limit Check

Epic 1: Catalog Sea...

2

LRG-8

IN REVIEW

DONE 2

Burndown Chart

How to read this chart



How to read this chart


Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.


LRG Sprint 1

Story Points



Deliver core search, hold placement, and waitlist notification





1. Did your estimations reflect the actual effort?

Since this was simulated rather than actually built, I couldn't measure real effort against my points. But relatively speaking, they held up — the two 8-pointers (fast search, payment gateway) were genuinely the riskiest items with outside dependencies, while the 2-pointers were simple checks. So the sizing logic made sense even if I couldn't test it against real time spent.

2. Was your backlog well-prioritized?

Mostly yes — priority came straight from my Lab 1 requirements table, so High/Medium wasn't arbitrary. The gap is that priority alone doesn't capture dependencies. Place Hold Request needs

Catalog Search to exist first, and Expire and Promote only makes sense after Availability Notification. Both pairs happened to land in the same sprint, but that was luck as much as planning.

3. How did your simulated sprint align with your plan?

Both sprints hit 100% 21 committed, 21 done, in both. Sprint 1 covered the core reservation flow, Sprint 2 covered payments and librarian admin. I left Fast Search and Encrypted Transactions in the backlog on purpose since they're NFRs, not core flows felt right to push performance/security work after the functional stuff was proven.

4. What insights did the burndown chart give about your team's capacity?

Honestly, not much about real capacity the chart drops almost straight to zero because I did everything in one sitting instead of over a real week. In an actual team that shape would be a red flag (sprint too small, or work marked done without being checked), but here it's just the simulation being compressed. It shows the mechanics work, not what real velocity would look like.